Sprint 1 Product Backlog

Use Case 1: Producer Product Listing and Inventory Management

Sprint goal: Show a strategic understanding of the Bristol Regional Food Network, agree on two Use Case 1 functionalities with the module team, and set up the project so it's ready for Sprint 2.

No.	Task	Definition of task (done when...)	Member assigned	Priority	Status
1	Create the GitHub repo and folder structure (/models, /BPMN, /forms, /workers, /docs)	Repo shared with all members and the module team	Thomas	Must	Done
2	Set up the GitHub Projects board with columns To Do, In Progress, Review, Done	Every Sprint 1 task is an issue with an owner and labels	Ebadi	Must	Done
3	Write the README: project overview, chosen use case, team roles	README committed and reviewed by other members	All	Must	To Do
4	Agree team roles and working agreement (meeting times, communication, commit conventions)	Documented in /docs	All	Must	Done
5	Stakeholder analysis: actors, needs, evidence, processes	Table covers all customer segments, producers, admin and external services, with case-study evidence	Suyog	Must	Done
6	Identify the major business processes of the whole marketplace	List of processes, each linked to stakeholder needs from task 5	Sinoli	Must	Done
7	Draft the strategic BPMN: pools, lanes, collapsed sub-processes	First version committed as. bpmn	All	Must	To Do
8	Add message flows to external parties (certification, payment, notifications) to the strategic BPMN	All interactions between pools labelled	All (documented by one member)	Must	To Do

No.	Task	Definition of task (done when...)	Member assigned	Priority	Status
9	Peer review of the strategic BPMN against the case study and naming conventions	Review comments recorded on the issue or PR and then fixes committed	All (documented by one member)	Must	To Do
10	Export the strategic BPMN as a PNG and embed it in the README	Image visible in the repo	All (documented by one member)	Should	To Do
11	Define Functionality A (**Product** Listing and Validation) and Functionality B (Inventory and Seasonal Availability Management)	Scope statement for each, with in- and out-of-scope items	Aceline	Must	To Do
12	Write the functionality justification table (user interaction, automation, decisions, external services, data, exceptions, dependencies and failure risks)	Table in /docs. Both functionalities justified	Suyog	Must	To Do
13	Highlight both functionalities in the strategic BPMN	Color or annotation shows where they sit	Suyog	Should	To Do
14	Write the full product backlog (all epics, Sprints 1–3) as issues with MoSCoW priorities	All issues created, labelled by epic and sprint	Ebadi	Must	To Do
15	Write the sprint plan: goals for Sprints 2 and 3, with key deliverables mapped to dates	Plan in /docs aligned with 2 Nov and 23 Nov reviews	Thomas	Must	Done
16	Start the i* SD model: list the actors and first dependencies	Draft committed (not assessed until Sprint 2)	Sinoli	Could	To Do
17	Confirm all members can log into the Camunda Web Modeler	Each member deploys a test diagram	Aceline	Should	Done
18	Prepare for the demo: who presents what, likely Q&A (why these functionalities, pool vs. lane choices, process relationships)	Everyone can explain at least one artefact	All	Must	To Do
19	Raise the agreement of both functionalities with the module team and record the outcome	Outcome logged in a GitHub issue or meeting notes	All (documented by one member)	Must	To Do

Note : the tasks where its mentioned – All(documented by one member) will be equally distributed among the group members and later their names will be updated in the product backlog